



HUMAN RESOURCE MANAGEMENT DEVELOPMENT DEPARTMENT
2017 PROJECT ACCOMPLISHMENT REPORT

I. Project Implementation	
Project Code	SPHUQ
Project Title	Unleash Your You-Nique You!
Project Start	March 9, 2017
Project End	March 15, 2017
Project Price	Php65,000
Client Organization	N/A
II. Project Team	
Project Manager	Joyce R. Bauyon
Team Members	Narciso M. Perea Kristine Lorraine A. Agunod GAD Core of Advocates
Supervising Fellow	Ma. Felisa F. Magud
Consultant/Resource Person	Bro. Roberto O. Cabrillas
III. Project Details	
Project Description	An initiative under the Gender and Development Program That aims to open the power of one's Godly Uniqueness and offer them to the world. This shall also tackle how knowledge of one's uniqueness can prevent bullying in the corporate set-up.
Project Objective	<ol style="list-style-type: none"> 1. To enhance employees' value for self-respect both for themselves and for other people, value for individuality and uniqueness. 2. To gain insights on how bullying in the corporate set-up may be prevented through enhanced awareness of one's uniqueness and value as a person
Focus Area	Gender and Development; Culture-Building
Project type	Forum
Project Beneficiary	DAP Employees
Regional Coverage	NCR
IV. Project Accomplishments	
Key Activities Implemented	<p>PRE-IMPLEMENTATION</p> <ol style="list-style-type: none"> 1. Confirmation of venue and date; 2. Coordination with the Resource Person; 3. Release of invitation program; 4. Request for Supplies and preparation of materials; 5. Coordination/confirmation of participants; and 6. Preparation of LOI. <p>IMPLEMENTATION</p> <p>Training proper</p> <p>POST IMPLEMENTATION</p> <ol style="list-style-type: none"> 1. Consolidation of evaluation results;

Major Outputs	2. Preparation of report; and 3. Liquidation of Cash Advance.
Project Impact	Enhanced value for self-respect and uniqueness of every individual
Lessons Learned	1. Boost in the morale of employees; 2. Better insight on one's personality;
	1. To start on time; 2. Improve the decoration of the venue; 3. Strengthen the involvement of GAD Core of Advocates; starting from the planning stage to ensure proper delegation of tasks; and 4. Secure the number of participants to fill the room.
V. Attachments	Summary of Evaluation

Prepared by:


JOYCE R. BAUYON
Project Manager

Approved by:


MA. FELISA F. MAGUD
Center Head

cc: BA Dizon
MAR de Armas
file