



development academy of the philippines

The National Productivity Organization

DAP Bldg., San Miguel Ave., Ortigas Center, Pasig City

MRBF

Project Information

Project Title: **MASTER IN PUBLIC MANAGEMENT MAJOR IN RURAL DEVELOPMENT BATCH 3**
Project Start: **2015-05-01**
Project End: **2017-05-31**
Project Price: **20,802,656.12**
Client Organization: **NATIONAL CONVERGENCE INITIATIVE - DAR, DENR, DA**

Project Management

Accountable Office/Unit: **GSPDM-IPQ**
PM Name: **ALBERT P. TIJAM, JR.**
Team Members: **M. LUMINGKIT
A. TIJAM, JR.
E. BAYLON
J. JALBUENA**

Supervising Fellow: **MARICHELLE DEMILLO-LUMINGKIT**
Group Head: **MA. CORAZON T. LOPEZ**

Project Details

Project Description: **A strategic way of enhancing the convergence is to roll out a formal academic program at the field supervisors, technical/program staff and administrators of the three rural oriented line agencies so that they can acquire the relevant enterprise, political, managerial and technical skills for an ISRD. This program is called the Masters of Public Management, major in Rural Development (MPM-RD)**

Project Objective: **To create an effective blended learning environment that will allow students to build deeper understanding of rural development theories and processes relevant to their present and future roles in their organizations**

Project Expected Output: **At the end of the program, it is expected that the following outputs will be accomplished:**
1. 79 graduates from national government agencies equipped with relevant enterprise, political, managerial and technical skills of the ISRD
2. The final output of this program is the Rural Development Action Plan and Project that is action-oriented targeting rural development projects particularly on identifying, evaluating and building agricultural or rural development projects or programs that will create direct results in terms of agricultural productivity while reducing poverty and increasing equity to the farmers

Regional Coverage: **National Coverage**

Target Beneficiary Sector:



Graduate School of Public and Development Management
2017 1ST QUARTER PROJECT ACCOMPLISHMENT REPORT

IV. Project Accomplishment Report

Key Activities Implemented:

- Seven Locations of APP Regional Defense – February 27 – March 7, 2017
 - The APP Final Defense is designed to be conducted in the clustered regional level to ensure that the APP's stakeholders will be able to participate in the post-presentation discussion
- 7th Face-to-Face Sessions – April 19-20, 2017
- Graduation Ceremonies

Major Outputs:

- Seven Locations of APP Regional Defense

▪ Butuan City – February 27, 2017	3 groups
▪ Davao City – March 1, 2017	4 groups
▪ Zamboanga City - March 1, 2017	2 groups
▪ Iloilo City – March 4, 2017	4 groups
▪ Pasig City – March 5, 2017	7 groups
▪ Naga City – March 6, 2017	3 groups
▪ Baguio City – March 7, 2017	2 groups
- Total Number: 25 APP Groups, 70 students
-
- The Seventh Face-to-Face session was a two-day activity for the Program Integration, and preparations for the Graduation Ceremonies on the second day.
- Graduation Ceremonies was conducted on April 20, 2017
 - 66 out of the 70 enrolled students graduated from the MPMRD Batch 3 Program


Project Impact:

- The Academic Requirements of the Program had been closed;
- Start of the project closure and the writing of the terminal report


Lessons Learned:

- The Regional Defenses, the 7th Face-to-Face sessions and the Graduation Ceremonies were implemented within the targeted periods of implementation. Further improvements in the implementation of these phases of the MPMRD Batch 4 Program.

Prepared by:


Albert P. Tijam, Jr.
Learning Manager

Noted/Approved by:


Dr. Theresita V. Atienza
Center Head