



**Center for Governance**

(Center)

**[2016] PROJECT ACCOMPLISHMENT REPORT**

**I. Project Information**

Project Code	CLPUK
Project Title	Course on Effective Local Legislation for Newly-Elected Officials
Project Start	2016-07-15
Project End	2016-10-31
Project Price	171,000.00
Client Organization	Public Offering

**II. Project Team**

Project Manager	ASHLEY MAY ALISON M. MONSANTO
Team Member	MICHELLE N. BELGA CLESA V. CORONA
Supervising Fellow	IMELDA C. CALUEN
Consultants/ Resource Persons	REYNALDO R. CANCIO; CONRADO I. GENEROSO; RONALD R. BARCENA; ROWENA T. ZAPANTA; ALDRIN C. CUÑA

**III. Project Details**

Project Description	Local legislators play a key role in the local development process. Through their legislative powers, they craft ordinances and resolution and allocate needed resources for programs and projects that promote the general well-being of their localities and constituents.  To be able to effectively and efficiently discharge these functions, new and returning local legislators should update themselves with current and emerging development issues and trends. More importantly, they should equip themselves with the necessary tools and techniques for effective and efficient local legislation.
Project Objective	The Effective Local Legislation (ELL) Course is a three-day live-out training that will equip local legislators with the essential knowledge and skills to develop and promulgate relevant ordinances and resolutions in order to propel the development aspirations of their locality.
Focus Area	Counter corruption and integrity development in governance
Project Type	Training
Project Beneficiary	Local Government Units
Regional Coverage	Not applicable

**IV. Project Accomplishments**

Key Activities Implemented	1. Training Design Review 2. Training Preparation
----------------------------	--



**Center for Governance**

(Center)

**[2016] PROJECT ACCOMPLISHMENT REPORT**

3. Training Implementation
4. Post-training Evaluation

**Major Outputs**

1. Conduct of training

**Project Impact**

Based on the course evaluations and impressions made during the closing program, the training course was comprehensive and very useful in terms of applicability. It was able to equip the participants in learning more about parliamentary procedures and in doing their duties as legislators.

**Lessons Learned**

The project team recommends a number of measures to further improve the delivery of the training and sustain the learning of the participants. These were gathered both from the participants' evaluation and project team's assessment. The following are some areas for improvement and considerations for the conduct of the next training:

1. The participants would like to have more workshops.
2. The session should include/cover the quasi-judicial functions of legislators.
3. The participants recommended screening the replacement that will be sent by the invited and confirmed resource speakers.
4. The training team should make sure that the venue is conducive for learning at all times.
5. The training team should secure the availability of resource persons even prior to the drafting of the Letter of Invitation (LOI).

**V. Attachments**

- Summary of Evaluation for Course and Resource Person (for training program)

Prepared by:

Ashley May Alison M. Monsanto  
Project Manager

Noted / Approved by:

Emelda C. Caluen  
Center Head

09 NOV 2016

**Notes:**

1. Project details on Section I-III can be generated thru PMIS based on PMs Inputs.
2. Project Managers are required to accomplish Section IV & provide Section V to reflect results of project implementation
3. Project Managers can update/adjust the pre-filled sections(I-III) based on actual data