



Center for Governance

(Center)

2017 PROJECT ACCOMPLISHMENT REPORT

I. Project Information

Project Code: CMRXI

Project Title: Orientation-Seminar on Public Corporate Governance for Social Housing Finance Corporation

Project Start: August 15, 2017

Project End: September 30, 2017

Project Price: Php306,236.00

Client Organization: Social Housing Finance Corporation

II. Project Team

Project Manager: Aries Ivan G. Viray

Team Members: Emelita V. Esusan, Mariz P. Potestades, Gilbert E. Lumantao

Supervising Fellow: Alvin P. Principe

Consultants/ Resource Persons: Ms. Mary Ann E.R. Darauay, Vlademir E. Villacorta, Edwin M. Carillo, Feroisa Francisca T. Concordia, Paolo Raynor E. Salvosa, Dennis S. Santiago, Emma V. Moises

III. Project Details

Project Description: The project is a two-day live-out seminar intended for the members of the Board of SHFC composed of representatives from the Department of the Interior and Local Government, Department of Finance, Department of Budget and Management, Bangko Sentral ng Pilipinas, National Home Mortgage Corporation and 4 from the private sector.

Project Objective: The orientation-seminar aims to equip Appointive Directors of SHFC with the knowledge to effectively carry out their functions in ensuring transparent, responsible and accountable governance of GOCCs.

Focus Area: Governance / Knowledge Management

Project Type: Training

Project Beneficiary: BODs and Officers of SHFC

Regional Coverage: NCR

IV. Project Accomplishments

Key Activities Implemented: - Conduct of a 2-day Orientation-Seminar on Public Corporate Governance Implemented

Major Outputs: -1 Batch Orientation-Seminar on Public Corporate Governance
- Training Report

Project Impact: The training provided 29 participants with the knowledge to effectively carry out their functions in ensuring transparent, responsible and accountable governance of GOCCs.

Lessons Learned: The clear delineation of tasks resulted in the smooth implementation of the project.

V. Attachments

- Summary of Evaluation for Course and Resource Person (for training program)
- Certificate of Project Closure (for all completed projects)



Center for Governance

(Center)

2017 PROJECT ACCOMPLISHMENT REPORT

Prepared by:


ARIES IVAN G. VIRAY
Project Manager

Noted / Approved by:


IMELDA C. CALUEN
Center Head

Notes:

1. Project details on Section I-III can be generated thru PMIS based on PMs Inputs.
2. Project Managers are required to accomplish Section IV & provide Section V to reflect results of project implementation
3. Project Managers can update/adjust the pre-filled sections(I-III) based on actual data