



development academy of the philippines

Center for Governance

(Center)

[2019] PROJECT ACCOMPLISHMENT REPORT

I. Project Information

Project Code: CPPPN

Project Title: Course on Advanced Monitoring and Evaluation (Batch 5)

Project Start: May 15, 2019

Project End: August 16, 2019

Project Price: PhP 850,500

Client Organization: NLAs, GOCCs, and LGUs

II. Project Team

Project Manager: Ma. Czarina Krisha M. De Leon

Team Members: Evelyn E. Morales, Ma. Sjenica Sevilla, Jeannine L. Tan

Supervising Fellow: Gilbert E. Lumantao

Consultants/ Resource Persons: Maxine Tanya Hamada, Francis Joseph A. Dee, Maria Ela L. Atienza, Merlyne M. Paunlagui, Mia Barbara D. Aranas, Perigine M. Cayadong, Katrina G. Miradora

III. Project Details

Project Description: The course aims to build and enhance the participants' skills and understanding of M&E that will allow them to work through impactful projects and programs. Specifically, the course will provide participants with up-to-date and deeper knowledge on monitoring and evaluation that will enable them to prepare a well-defined reference of an impact evaluation study of their programs that will employ appropriate statistical analysis and other methods.

Project Objectives:

1. Discuss key concepts and principles presented during the course;
2. Utilize appropriate indicators for measuring project or program goals, outcomes, outputs, and impact/effective;
3. Use appropriate methods and tools in data collection, management, and analysis

Focus Area: Policy Reform Agenda, Policy Review, Policy Advocacy

Project Type: Training

Project Beneficiary: Public Sector

Regional Coverage: Nationwide

IV. Project Accomplishments

Key Activities Implemented: Project team meeting, conduct of training

Major Outputs: Course outline, training kits, completion of training

Project Impact: M&E practiced in participants' respective agencies



development academy of the philippines

Center for Governance

(Center)

[2019] PROJECT ACCOMPLISHMENT REPORT

Lesson/s Learned:

- Contact nominated participants to confirm their attendance besides checking the online registration form

V. Attachments

- Summaries of Evaluation for Course and Resource Persons (for training program)

Prepared by:

Ma. Czarina Krisha M. De Leon

Project Manager

Noted / Approved by:

Gilbert E. Lumantao

Officer-in-Charge, CFG

Notes:

1. Project details on Section I-III can be generated thru PMIS based on PMs Inputs.
2. Project Managers are required to accomplish Section IV & provide Section V to reflect results of project implementation
3. Project Managers can update/adjust the pre-filled sections(I-III) based on actual data