

Table with columns: Code (PAP), Procurement Project, PMO/End-User, Is this an Early Procurement Activity?, Mode of Procurement, Pre-Proc Conference, Ad's/Post of IB, Pre-bid Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Date of BAC Resolution/Recommendation/Award, Notice of Award, Contract Signing, Notice to Proceed, Delivery/Completion, Inspection & Acceptance, Source of Funds, ABC (PHP) (Total, MOOE, CO), Contract Cost (PHP) (Total, MOOE, CO), List of Invited Observers, Pre-bid Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Delivery/Completion (if applicable), Remarks (Explaining changes from the APP)

Code (PAF)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APF)									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Reopening/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)						
																																	MOOE	CO	MOOE	CO	MOOE	CO
35069000000	Travel	OP-CEO	14	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	Government of the Philippines (current year's budget)	7,000.00	7,000.00	0.00	4,016.68	4,016.68	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed		
35069000000	Travel	OP-CEO	14	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-02-2024	03-02-2024	03-02-2024	03-02-2024	03-02-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	7,454.60	7,454.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Travel	OP-CEO	14	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-02-2024	12-02-2024	12-02-2024	12-02-2024	12-02-2024	Government of the Philippines (current year's budget)	7,000.00	7,000.00	0.00	6,544.42	6,544.42	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Travel	OP-CEO	14	NP-S3 14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airline Tickets, and Online Subscriptions	N/A	12-04-2024	N/A	N/A	N/A	N/A	N/A	19-04-2024	19-04-2024	19-04-2024	21-04-2024	21-04-2024	Government of the Philippines (current year's budget)	900,000.00	900,000.00	0.00	878,481.00	878,481.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Laptop	Admin-ODM	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	17-01-2024	N/A	N/A	N/A	N/A	N/A	29-01-2024	29-01-2024	29-01-2024	08-02-2024	08-02-2024	Government of the Philippines (current year's budget)	60,000.00	0.00	60,000.00	44,985.00	0.00	44,985.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Laptop	Admin-ODM	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05-04-2024	N/A	N/A	N/A	N/A	N/A	19-04-2024	19-04-2024	19-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	100,000.00	0.00	100,000.00	100,000.00	0.00	100,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Laptop	Admin-ODM	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-04-2024	N/A	N/A	N/A	N/A	N/A	23-04-2024	23-04-2024	23-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	88,000.00	0.00	88,000.00	88,000.00	0.00	88,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Events - LED wall	CCD-AAO-FROAD	14	NP-S3 9 - Small Value Procurement	N/A	10-01-2024	N/A	N/A	N/A	N/A	N/A	16-01-2024	23-01-2024	23-01-2024	01-02-2024	14-03-2024	Government of the Philippines (current year's budget)	60,000.00	50,000.00	0.00	50,000.00	50,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Events - LED wall	CCD-AAO-FROAD	14	NP-S3 9 - Small Value Procurement	N/A	14-03-2024	N/A	N/A	N/A	N/A	N/A	26-03-2024	26-03-2024	26-03-2024	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	30,000.00	30,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Events - Audio and Video Mixer Setup, Stage and Lights	CCD-AAO-FROAD	14	NP-S3 9 - Small Value Procurement	N/A	10-01-2024	N/A	N/A	N/A	N/A	N/A	16-01-2024	23-01-2024	23-01-2024	01-02-2024	14-03-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	97,000.00	97,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Events - Audio and Video Mixer Setup, Stage and Lights	CCD-AAO-FROAD	14	NP-S3 9 - Small Value Procurement	N/A	14-03-2024	N/A	N/A	N/A	N/A	N/A	26-03-2024	26-03-2024	26-03-2024	26-03-2024	26-03-2024	Government of the Philippines (current year's budget)	66,000.00	66,000.00	0.00	44,000.00	44,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2024	16-01-2024	16-01-2024	29-01-2024	29-01-2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00	0.00	16,048.00	16,048.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2024	16-01-2024	16-01-2024	29-01-2024	29-01-2024	Government of the Philippines (current year's budget)	60,000.00	50,000.00	0.00	33,810.00	33,810.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-01-2024	18-01-2024	18-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00	0.00	4,624.00	4,624.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-01-2024	29-01-2024	29-01-2024	08-02-2024	08-02-2024	Government of the Philippines (current year's budget)	24,850.26	24,850.26	0.00	24,850.26	24,850.26	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-01-2024	18-01-2024	18-01-2024	29-01-2024	29-01-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	35,493.00	35,493.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-02-2024	07-02-2024	07-02-2024	23-02-2024	23-02-2024	Government of the Philippines (current year's budget)	6,000.00	5,500.00	0.00	3,170.00	3,170.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2024	27-02-2024	27-02-2024	14-03-2024	14-03-2024	Government of the Philippines (current year's budget)	36,000.00	35,000.00	0.00	29,890.00	29,890.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-02-2024	15-02-2024	15-02-2024	22-02-2024	22-02-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	9,000.00	9,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-03-2024	09-03-2024	09-03-2024	03-05-2024	03-05-2024	Government of the Philippines (current year's budget)	39,000.00	39,000.00	0.00	39,900.00	39,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-02-2024	01-03-2024	01-03-2024	01-03-2024	01-03-2024	Government of the Philippines (current year's budget)	17,000.00	17,000.00	0.00	16,869.87	16,869.87	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-04-2024	12-04-2024	12-04-2024	03-05-2024	03-05-2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00	0.00	4,896.00	4,896.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-04-2024	24-04-2024	24-04-2024	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	33,000.00	33,000.00	0.00	29,260.00	29,260.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-05-2024	08-05-2024	08-05-2024	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	37,300.00	37,300.00	0.00	33,100.00	33,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	22,000.00	22,000.00	0.00	14,168.00	14,168.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-05-2024	23-05-2024	23-05-2024	31-05-2024	31-05-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	15,260.00	15,260.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-05-2024	22-05-2024	22-05-2024	29-05-2024	29-05-2024	Government of the Philippines (current year's budget)	9,000.00	9,000.00	0.00	9,000.00	9,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2024	06-06-2024	06-06-2024	20-06-2024	20-06-2024	Government of the Philippines (current year's budget)	22,000.00	22,000.00	0.00	17,277.60	17,277.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Repair &/ or replace defective body & electrical parts of dip vehicles in/dog engine washing & body detailing	Admin-GSD	14	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-06-2024	06-06-2024	06-06-2024	11-06-2024	11-06-2024	Government of the Philippines (current year's budget)	14,800.00	14,800.00	0.00	6,100.00	6,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35069000000	Hotel Accommodation and Venue Rental	CFG-COE	14	NP-S3 10 Lease of Real Property and Venue	N/A	22-01-2024	N/A	N/A	N/A	N/A	N/A	07-02-2024	12-02-2024	12-02-2024	18-02-2024	07-03-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	86,000.00	86,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Hotel Accommodation and Venue Rental	CFG-COE	14	NP-S3 10 Lease of Real Property and Venue	N/A	02-02-2024	N/A	N/A	N/A	N/A	N/A	19-02-2024	21-02-2024	21-02-2024	26-02-2024	22-03-2024	Government of the Philippines (current year's budget)	261,000.00	261,000.00	0.00	248,100.00	248,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35069000000	Hotel Accommodation and Venue Rental	CFG-COE	14	NP-S3 10 Lease of Real Property and Venue	N/A	29-02-2024	N/A	N/A	N/A	N/A	N/A	08-03-2024	08-03-2024	08-03-2024	17-03-2024	17-03-2024	Government of the Philippines (current year's budget)	984,100.00	984,100.00	0																		

Code (PAP)	Procurement Project	PM/EO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (Php)			Contract Cost (Php)			Date of Receipt of Submission						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ado/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOE	CO	Total	MOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (if applicable)	
35098000000	Warehouse Stocks - Office Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-03-2024	26-03-2024	26-03-2024	23-04-2024	23-04-2024	Government of the Philippines (current year's budget)	48,000.00	48,000.00	0.00	48,000.00	48,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Office Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	23-04-2024	26-04-2024	Government of the Philippines (current year's budget)	10,800.00	10,800.00	0.00	1,780.00	1,780.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Office Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	06-05-2024	06-05-2024	Government of the Philippines (current year's budget)	11,850.00	11,850.00	0.00	3,950.00	3,950.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Office Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-05-2024	02-05-2024	02-05-2024	20-05-2024	20-05-2024	Government of the Philippines (current year's budget)	12,800.00	12,800.00	0.00	11,550.00	11,550.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Office Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	17-05-2024	17-05-2024	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	16,750.00	15,750.00	0.00	9,650.00	9,650.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Kitchen & Dining Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-01-2024	31-01-2024	31-01-2024	02-02-2024	02-02-2024	Government of the Philippines (current year's budget)	21,800.00	21,800.00	0.00	20,400.00	20,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Kitchen & Dining Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	29-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	06-02-2024	06-02-2024	06-02-2024	13-02-2024	13-02-2024	Government of the Philippines (current year's budget)	57,000.00	57,000.00	0.00	55,800.00	55,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Kitchen & Dining Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2024	31-01-2024	31-01-2024	08-02-2024	21-02-2024	Government of the Philippines (current year's budget)	49,800.00	49,800.00	0.00	47,775.00	47,775.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Kitchen & Dining Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-03-2024	08-04-2024	08-04-2024	12-04-2024	12-04-2024	Government of the Philippines (current year's budget)	6,240.00	6,240.00	0.00	6,240.00	6,240.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Kitchen & Dining Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	20-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	26-03-2024	03-04-2024	03-04-2024	15-04-2024	17-04-2024	Government of the Philippines (current year's budget)	79,050.00	79,050.00	0.00	79,050.00	79,050.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Warehouse Stocks - Kitchen & Dining Supplies	DAPCCT-SS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-04-2024	19-04-2024	19-04-2024	24-04-2024	24-04-2024	Government of the Philippines (current year's budget)	28,000.00	28,000.00	0.00	27,200.00	27,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Laptop Computer	OP-IAS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	18-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	24-01-2024	24-01-2024	24-01-2024	15-02-2024	15-02-2024	Government of the Philippines (current year's budget)	130,000.00	0.00	130,000.00	122,000.00	0.00	122,000.00	122,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Exhibit Table/Chair	OP-AROLO	No	NP-53 9 - Small Value Procurement	N/A	08-12-2023	N/A	N/A	N/A	N/A	N/A	N/A	24-01-2024	24-01-2024	24-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	100,000.00	100,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Transportation	HRMDO-HRD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2024	26-01-2024	26-01-2024	28-01-2024	28-01-2024	Government of the Philippines (current year's budget)	26,000.00	26,000.00	0.00	26,000.00	26,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Transportation	HRMDO-HRD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2024	07-05-2024	07-05-2024	13-05-2024	13-05-2024	Government of the Philippines (current year's budget)	42,040.00	42,040.00	0.00	42,040.00	42,040.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Airfare (FSM & FLC)	CCD JEDO (Former TRCP)	No	NP-53 5 Agency-to-Agency	N/A	29-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	29-01-2024	29-01-2024	29-01-2024	01-02-2024	01-02-2024	Government of the Philippines (current year's budget)	139,658.75	139,658.75	0.00	62,344.00	62,344.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Airfare (FSM & FLC)	CCD JEDO (Former TRCP)	No	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-02-2024	01-02-2024	01-02-2024	01-02-2024	01-02-2024	Government of the Philippines (current year's budget)	83,780.25	83,780.25	0.00	23,456.00	23,456.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Airfare (FSM & FLC)	CCD JEDO (Former TRCP)	No	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-02-2024	01-02-2024	01-02-2024	01-02-2024	01-02-2024	Government of the Philippines (current year's budget)	66,342.50	66,342.50	0.00	23,344.00	23,344.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Replace defective electrical circuit breakers including feedlines and accessories	Admin-GSD	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-01-2024	29-01-2024	29-01-2024	15-02-2024	15-02-2024	Government of the Philippines (current year's budget)	29,800.00	29,800.00	0.00	13,850.00	13,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Replace defective electrical circuit breakers including feedlines and accessories	Admin-GSD	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2024	19-02-2024	19-02-2024	07-03-2024	07-03-2024	Government of the Philippines (current year's budget)	4,800.00	4,800.00	0.00	2,850.00	2,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Accommodation (FSM & FLC)	CCD JEDO (Former TRCP)	No	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2024	31-01-2024	31-01-2024	01-02-2024	07-03-2024	Government of the Philippines (current year's budget)	44,000.00	44,000.00	0.00	29,040.29	29,040.29	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Repair and Maintenance of Plumbing and Sanitary Fixtures & Supplies	DAPCCT-EMS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2024	05-02-2024	05-02-2024	08-02-2024	08-02-2024	Government of the Philippines (current year's budget)	5,000.00	5,000.00	0.00	4,280.00	4,280.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Repair and Maintenance of Plumbing and Sanitary Fixtures & Supplies	DAPCCT-EMS	No	NP-53 9 - Small Value Procurement	N/A	03-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	14-04-2024	14-04-2024	14-04-2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	57,890.00	57,890.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Repair and Maintenance of Electrical and Electronics Systems	DAPCCT-EMS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2024	30-01-2024	30-01-2024	06-02-2024	06-02-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	18,400.00	18,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Engineering Tools, Equipment, Consumables, and Fixtures	DAPCCT-EMS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2024	04-04-2024	04-04-2024	17-04-2024	17-04-2024	Government of the Philippines (current year's budget)	37,800.00	37,800.00	0.00	37,200.00	37,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Engineering Tools, Equipment, Consumables, and Fixtures	DAPCCT-EMS	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	31-05-2024	31-05-2024	Government of the Philippines (current year's budget)	6,250.00	6,250.00	0.00	6,250.00	6,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	DAP Anniversary Activities	HRMDO-HRD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2024	30-01-2024	30-01-2024	07-02-2024	07-02-2024	Government of the Philippines (current year's budget)	2,200.00	2,200.00	0.00	2,200.00	2,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	DAP Anniversary Activities	HRMDO-HRD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2024	04-06-2024	04-06-2024	27-06-2024	27-06-2024	Government of the Philippines (current year's budget)	37,800.00	37,800.00	0.00	34,800.00	34,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	DAP Anniversary Activities	HRMDO-HRD	No	NP-53 9 - Small Value Procurement	N/A	05-06-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2024	18-06-2024	18-06-2024	26-06-2024	26-06-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	140,000.00	140,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	DAP Anniversary Activities	HRMDO-HRD	No	NP-53 9 - Small Value Procurement	N/A	29-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2024	04-06-2024	04-06-2024	20-06-2024	20-06-2024	Government of the Philippines (current year's budget)	116,000.00	116,000.00	0.00	108,025.00	108,025.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	DAP Anniversary Activities	HRMDO-HRD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2024	18-06-2024	18-06-2024	20-06-2024	20-06-2024	Government of the Philippines (current year's budget)	13,000.00	13,000.00	0.00	2,576.00	2,576.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35098000000	Laptop	OP-GAR	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	22-01-2024	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2024	30-01-2024	30-01-2024	20-02-2024	20-02-2024	Government of the Philippines (current year's budget)	130,000.00	0.00	130,000.00	129,843.00	0.00	129,843.00	129,843.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Ecostark Printer With Scanner	Finance - Budget	No	Shipping 52.18) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2024	30-01-2024	30-01-2024	07-02-2024	07-02-2024	Government of the Philippines (current year's budget)	15,000.00														

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)				
					Pre-Proc Conference	Advs Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
35098000000	Various Office Supplies (e.g. Expandable Folder w/ Divider, Notepads, Sticky Notes, For sign pens, Ballpoint, Paper Label/Flags, Adhesive Tapes, etc.)	PDC-TMO	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-02-2024	15-02-2024	15-02-2024	23-02-2024	23-02-2024	Government of the Philippines (current year's budget)	4,800.00	4,800.00	0.00	980.00	980.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Subscription to Software/Online Platform Applications	CFG-COE	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-03-2024	26-03-2024	26-03-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	17,940.00	17,940.00	0.00	17,940.00	17,940.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Medicine Supplies	HRMDD-Circ	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-02-2024	06-02-2024	06-02-2024	16-02-2024	16-02-2024	Government of the Philippines (current year's budget)	24,887.50	24,887.50	0.00	21,642.50	21,642.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Medicine Supplies	HRMDD-Circ	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2024	04-04-2024	04-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	2,790.00	2,790.00	0.00	1,615.00	1,615.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Medicine Supplies	HRMDD-Circ	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-06-2024	10-06-2024	10-06-2024	20-06-2024	20-06-2024	Government of the Philippines (current year's budget)	2,600.00	2,600.00	0.00	1,800.00	1,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Meals for meetings/conferences)	CFG-OMO	No	NP-S3 9 - Small Value Procurement	N/A	01-02-2024	N/A	N/A	N/A	N/A	N/A	13-02-2024	13-02-2024	13-02-2024	14-02-2024	01-04-2024	Government of the Philippines (current year's budget)	165,000.00	165,000.00	0.00	162,000.00	162,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	07-02-2024	N/A	N/A	N/A	N/A	N/A	12-02-2024	14-02-2024	14-02-2024	15-02-2024	16-02-2024	Government of the Philippines (current year's budget)	238,500.00	238,500.00	0.00	238,500.00	238,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	09-02-2024	N/A	N/A	N/A	N/A	N/A	15-11-2023	15-11-2023	15-11-2023	29-02-2024	29-02-2024	Government of the Philippines (current year's budget)	50,400.00	50,400.00	0.00	44,091.60	44,091.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	06-02-2024	N/A	N/A	N/A	N/A	N/A	15-02-2024	15-02-2024	15-02-2024	29-02-2024	29-02-2024	Government of the Philippines (current year's budget)	609,900.00	609,900.00	0.00	572,095.00	572,095.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	19-03-2024	N/A	N/A	N/A	N/A	N/A	01-03-2024	01-03-2024	01-03-2024	08-03-2024	08-03-2024	Government of the Philippines (current year's budget)	102,900.00	102,900.00	0.00	99,192.80	99,192.80	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	23-04-2024	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	31-05-2024	31-05-2024	Government of the Philippines (current year's budget)	83,250.00	83,250.00	0.00	83,250.00	83,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	01-05-2024	N/A	N/A	N/A	N/A	N/A	17-05-2024	17-05-2024	17-05-2024	25-05-2024	25-05-2024	Government of the Philippines (current year's budget)	41,300.00	41,300.00	0.00	41,300.00	41,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	23-04-2024	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	31-05-2024	31-05-2024	Government of the Philippines (current year's budget)	237,300.00	237,300.00	0.00	231,852.96	231,852.96	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	19-04-2024	N/A	N/A	N/A	N/A	N/A	08-05-2024	08-05-2024	08-05-2024	18-05-2024	18-05-2024	Government of the Philippines (current year's budget)	134,650.00	134,650.00	0.00	129,917.64	129,917.64	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Warehouse Stocks - Food & Beverage Supplies	DAPCCT-SS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	N/A	N/A	N/A	N/A	21-05-2024	21-05-2024	21-05-2024	22-05-2024	27-05-2024	Government of the Philippines (current year's budget)	240,000.00	240,000.00	0.00	228,000.00	228,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Certificate Frame	CFG-LGDO	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-02-2024	08-02-2024	08-02-2024	12-02-2024	12-02-2024	Government of the Philippines (current year's budget)	4,490.00	4,490.00	0.00	2,000.00	2,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Gift Boxes	CFG-LGDO	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-02-2024	08-02-2024	08-02-2024	12-02-2024	12-02-2024	Government of the Philippines (current year's budget)	1,120.00	1,120.00	0.00	1,120.00	1,120.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Gift Boxes	CFG-LGDO	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2024	14-02-2024	14-02-2024	20-02-2024	20-02-2024	Government of the Philippines (current year's budget)	12,800.00	12,800.00	0.00	4,500.00	4,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Certificate holder	CFG-LGDO	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-02-2024	16-02-2024	16-02-2024	20-02-2024	20-02-2024	Government of the Philippines (current year's budget)	7,125.00	7,125.00	0.00	7,125.00	7,125.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Tarpaulin	GSPDM-HOSPC	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-02-2024	07-02-2024	07-02-2024	13-02-2024	13-02-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	4,704.00	4,704.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Tarpaulin	GSPDM-HOSPC	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-02-2024	29-02-2024	29-02-2024	04-03-2024	04-03-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	2,195.00	2,195.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Training Accommodation	HRMDD-HRD	No	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2024	15-04-2024	15-04-2024	22-04-2024	22-04-2024	Government of the Philippines (current year's budget)	48,800.00	48,800.00	0.00	44,850.00	44,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Airfare (Local)	HRMDD-HRD	No	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024	Government of the Philippines (current year's budget)	60,800.00	60,800.00	0.00	56,592.00	56,592.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Airfare (Local)	HRMDD-HRD	No	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2024	20-05-2024	20-05-2024	20-05-2024	20-05-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	92,881.80	92,881.80	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Airfare (Local)	HRMDD-HRD	No	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2024	16-04-2024	16-04-2024	16-04-2024	16-04-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	0.00	43,954.00	43,954.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Airfare (Local)	HRMDD-HRD	No	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	22,860.00	22,860.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Airfare (Local)	HRMDD-HRD	No	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	Government of the Philippines (current year's budget)	49,116.00	49,116.00	0.00	49,116.00	49,116.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Accommodation	GSPDM-Research	No	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-02-2024	15-02-2024	15-02-2024	18-02-2024	22-02-2024	Government of the Philippines (current year's budget)	8,000.00	8,000.00	0.00	7,500.00	7,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Aluminum Foil	Admin-COFS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-02-2024	22-02-2024	22-02-2024	29-02-2024	29-02-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	12,000.00	12,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	C3 Transparent	Admin-COFS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-02-2024	22-02-2024	22-02-2024	29-02-2024	29-02-2024	Government of the Philippines (current year's budget)	960.00	960.00	0.00	960.00	960.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Double Wall Paper Cups 12 oz & 8 oz	Admin-COFS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-02-2024	22-02-2024	22-02-2024	29-02-2024	29-02-2024	Government of the Philippines (current year's budget)	780.00	780.00	0.00	780.00	780.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Laptop	PDC-PRTO	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	31-01-2024	N/A	N/A	N/A	N/A	N/A	12-02-2024	12-02-2024	12-02-2024	20-02-2024	20-02-2024	Government of the Philippines (current year's budget)	160,000.00	160,000.00	0.00	157,988.00	157,988.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35098000000	Laptop	PDC-PRTO	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	13-02-2024	N/A	N/A	N/A	N/A	N/A	14																					





Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
35068000000	Tekens (tag)	CFG-PRO	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-04-2024	03-04-2024	03-04-2024	05-04-2024	22-04-2024	Government of the Philippines (current year's budget)	8,250.00	8,250.00	0.00	8,250.00	8,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Lapel Mic	CCD-JEDO (Former TROP)	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-04-2024	19-04-2024	19-04-2024	09-05-2024	09-05-2024	Government of the Philippines (current year's budget)	36,000.00	36,000.00	0.00	36,000.00	36,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Multifunction Inkjet Printer With Scanner	HRMDD-HRM	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	29-04-2024	29-04-2024	Government of the Philippines (current year's budget)	30,000.00	0.00	30,000.00	21,124.00	0.00	21,124.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Projector	GSPDM-HOSPC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	26-04-2024	26-04-2024	08-05-2024	08-05-2024	Government of the Philippines (current year's budget)	36,000.00	0.00	35,000.00	34,779.00	0.00	34,779.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	USB/Type C Port Hub Adapter	GSPDM-HOSPC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	26-04-2024	26-04-2024	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	0.00	4,000.00	4,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	HDMI Cord	GSPDM-HOSPC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	26-04-2024	26-04-2024	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	0.00	400.00	400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Extension Wire/Cord - 5 Gang	GSPDM-HOSPC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	26-04-2024	26-04-2024	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	3,000.00	3,000.00	0.00	2,810.00	2,810.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Tablet	GSPDM-HOSPC	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-03-2024	21-03-2024	21-03-2024	27-03-2024	27-03-2024	Government of the Philippines (current year's budget)	3,750.00	3,750.00	0.00	3,750.00	3,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	DAP Jackets	GSPDM-HOSPC	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-03-2024	19-03-2024	19-03-2024	13-04-2024	13-04-2024	Government of the Philippines (current year's budget)	6,600.00	6,600.00	0.00	6,600.00	6,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Repair and Maintenance of Accommodation Rooms	DAPCCT-EMS	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2024	27-03-2024	27-03-2024	17-04-2024	17-04-2024	Government of the Philippines (current year's budget)	37,300.00	37,300.00	0.00	30,990.00	30,990.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Cleaning Chemicals/Toiletries/Supplies/Materials/Equipment (Including Services)	DAPCCT-RPS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-03-2024	26-03-2024	26-03-2024	24-04-2024	24-04-2024	Government of the Philippines (current year's budget)	17,850.00	17,850.00	0.00	16,686.00	16,686.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Cleaning Chemicals/Toiletries/Supplies/Materials/Equipment (Including Services)	DAPCCT-RPS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2024	04-04-2024	04-04-2024	03-05-2024	03-05-2024	Government of the Philippines (current year's budget)	6,200.00	6,200.00	0.00	4,300.00	4,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Laptop 17 Or Better Version, Black, Max Weight Of 2.3 Kg	HRMDD-HRD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	05-04-2024	05-04-2024	05-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	75,000.00	0.00	75,000.00	73,896.00	0.00	73,896.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Tablets (10-13 inches, High Res, 256G/12 GB)	HRMDD-HRD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-04-2024	17-04-2024	17-04-2024	29-04-2024	29-04-2024	Government of the Philippines (current year's budget)	70,000.00	0.00	70,000.00	66,667.00	0.00	66,667.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Printers	GSPDM-HOSPC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	16,000.00	0.00	16,000.00	14,478.00	0.00	14,478.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Color Laser Office ALL-in-One Printer/Scanner/Copier	OSVP - Programs	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-04-2024	17-04-2024	17-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	167,180.00	0.00	167,180.00	167,180.00	0.00	167,180.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Sabbay	OP-QAR	No	NP - 53 9 Small Value Procurement	N/A	16-03-2024	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2024	27-03-2024	27-03-2024	23-04-2024	23-04-2024	Government of the Philippines (current year's budget)	117,000.00	117,000.00	0.00	117,000.00	117,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Sabbay	OP-QAR	No	NP - 53 9 Small Value Procurement	N/A	06-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	19-04-2024	19-04-2024	19-04-2024	30-05-2024	30-05-2024	Government of the Philippines (current year's budget)	178,800.00	178,800.00	0.00	176,715.00	176,715.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Food and Beverage	Admin-COFS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-04-2024	05-04-2024	05-04-2024	12-04-2024	12-04-2024	Government of the Philippines (current year's budget)	24,590.00	24,590.00	0.00	24,590.00	24,590.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Food and Beverage	Admin-COFS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	17-05-2024	17-05-2024	17-05-2024	28-05-2024	28-05-2024	Government of the Philippines (current year's budget)	236,553.00	236,553.00	0.00	236,553.00	236,553.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Plastic Storage (low 10L)	Admin-CDRD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	08-04-2024	08-04-2024	08-04-2024	26-04-2024	26-04-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	51,200.00	51,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Laptop i5 and i7 (replacement of defective 4 desktops - Office/Uncon/Domai/Julain)	Admin-CDRD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	29-04-2024	25-04-2024	29-04-2024	29-04-2024	Government of the Philippines (current year's budget)	120,000.00	0.00	120,000.00	119,200.00	0.00	119,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Laptop i5 and i7 (replacement of defective 4 desktops - Office/Uncon/Domai/Julain)	Admin-CDRD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	29-04-2024	25-04-2024	29-04-2024	29-04-2024	Government of the Philippines (current year's budget)	80,000.00	0.00	80,000.00	80,000.00	0.00	80,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Laptop with DAP IT Spec of 'B - C'	CCD-JEDO (Former TROP)	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	29-04-2024	25-04-2024	29-04-2024	29-04-2024	Government of the Philippines (current year's budget)	80,000.00	0.00	80,000.00	80,000.00	0.00	80,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Laptop	CCD-OVP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	19-04-2024	24-04-2024	24-04-2024	29-04-2024	29-04-2024	Government of the Philippines (current year's budget)	80,000.00	0.00	80,000.00	80,000.00	0.00	80,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Workshop and training materials	OP-CSF	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	26-04-2024	26-04-2024	19-05-2024	19-05-2024	Government of the Philippines (current year's budget)	8,176.00	8,176.00	0.00	8,176.00	8,176.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Workshop and training materials	OP-CSF	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2024	07-05-2024	07-05-2024	17-05-2024	17-05-2024	Government of the Philippines (current year's budget)	14,940.00	14,940.00	0.00	1,780.00	1,780.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	1 terabyte external drive	Admin-ODM	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	23-04-2024	23-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	20,800.00	20,800.00	0.00	8,800.00	8,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Printer / Scanner / Copier (A3 Printing Capable)	Admin-ODM	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	23-04-2024	23-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	36,800.00	0.00	35,900.00	36,800.00	0.00	35,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Service Providers	HRMDD-HRD	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-04-2024	18-04-2024	18-04-2024	23-04-2024	11-06-2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	24,640.00	24,640.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Service Providers	HRMDD-HRD	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2024	04-04-2024	04-04-2024	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	32,370.00	32,370.00	0.00	32,370.00	32,370.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Service Providers	HRMDD-HRD	No	NP - 53 9 Small Value Procurement	N/A	24-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	28-04-2024	29-04-2024	29-04-2024	03-05-2024	11-06-2024	Government of the Philippines (current year's budget)	69,720.00	69,720.00	0.00	69,720.00	69,720.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	DAP PMPD Training Bags	CCD-JEDO (Former TROP)	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	24-04-2024	24-04-2024	15-05-2024	15-05-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	38,750.00	38,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Genecons	CCD-JEDO (Former TROP)	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-04-2024	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	26-04-2024	26-04-2024	21-06-2024	21-06-2024	Government of the Philippines (current year's budget)	94,000.00	94,000.00	0.00	79,274.50	79,274.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	DAP Umbrella	CCD-JEDO (Former TROP)	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2024	04-06-2024	04-06-2024	10-06-2024	10-06-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	16,200.00	16,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	DAP Collated sheet	CCD-JEDO (Former TROP)	No	NP - 53 9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2024	04-06-2024	04-06-2024	10-06-2024	10-06-2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invention						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Reopening/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion (if applicable)		
35068000000	Tarpaulin Printing	OSDM-Research	No	NP - S3 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2024	07-05-2024	07-05-2024	09-05-2024	09-05-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	13,267.50	13,267.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Training Supplies and Materials (Tokens, ID face ID holder, covid related supplies, etc.)	OP-APOLD	No	NP - S3 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-05-2024	10-05-2024	10-05-2024	15-05-2024	15-05-2024	Government of the Philippines (current year's budget)	12,800.00	12,800.00	0.00	4,865.30	4,865.30	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Events - Graduation - Certificate Holder	CCA-AG-PROAD	No	NP - S3 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-06-2024	10-06-2024	10-06-2024	24-06-2024	24-06-2024	Government of the Philippines (current year's budget)	1,250.00	1,250.00	0.00	1,020.00	1,020.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Laptops	OP-PMC	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	15-05-2024	N/A	N/A	N/A	N/A	N/A	N/A	24-05-2024	24-05-2024	24-05-2024	06-06-2024	06-06-2024	Government of the Philippines (current year's budget)	280,000.00	0.00	280,000.00	238,230.00	0.00	238,230.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Filing Box With Cover	Finance - Budget	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	23-05-2024	23-05-2024	Government of the Philippines (current year's budget)	4,500.00	4,500.00	0.00	1,200.00	1,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Tarpaulin (Standee)	CFG-LEDD	No	NP - S3 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2024	09-05-2024	09-05-2024	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	2,000.00	2,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Scanner	OP-OPAR	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-05-2024	29-05-2024	29-05-2024	10-06-2024	10-06-2024	Government of the Philippines (current year's budget)	35,000.00	0.00	35,000.00	34,000.00	0.00	34,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Document Scanner	DAPCCT-FMSO	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-05-2024	17-05-2024	17-05-2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	40,000.00	0.00	40,000.00	36,489.00	0.00	36,489.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Printer	DAPCCT-FMSO	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-05-2024	17-05-2024	17-05-2024	27-05-2024	27-05-2024	Government of the Philippines (current year's budget)	20,000.00	0.00	20,000.00	18,880.00	0.00	18,880.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Printer	Admin-Logistics Division	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-05-2024	15-05-2024	15-05-2024	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	16,000.00	0.00	16,000.00	16,000.00	0.00	16,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Printing Services (tarpaulin, paper materials, etc.)	OP-APOLD	No	NP - S3 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	16-05-2024	20-05-2024	Government of the Philippines (current year's budget)	2,500.00	2,500.00	0.00	1,178.00	1,178.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Airfare	OP-APOLD	No	NP-S3 14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airfare Tickets, and Online Subscriptions	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-05-2024	21-05-2024	21-05-2024	27-05-2024	27-05-2024	Government of the Philippines (current year's budget)	69,800.00	65,360.00	0.00	29,648.00	29,648.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Other Pbs Office Supplies And Materials	DAPCCT-FBS	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2024	20-05-2024	20-05-2024	28-05-2024	28-05-2024	Government of the Philippines (current year's budget)	3,000.00	3,000.00	0.00	2,889.00	2,889.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Sani-Cov-2 Rapid Antigen Test 2SS	HRMDD-Clinic	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-05-2024	31-05-2024	31-05-2024	10-06-2024	10-06-2024	Government of the Philippines (current year's budget)	8,000.00	8,000.00	0.00	2,408.00	2,408.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Printers	HRMDD-HRD	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-05-2024	29-05-2024	29-05-2024	19-06-2024	19-06-2024	Government of the Philippines (current year's budget)	38,000.00	0.00	38,000.00	33,169.00	0.00	33,169.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Institutional Overlays / Tokens	OP-APOLD	No	NP - S3 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-05-2024	21-05-2024	21-05-2024	04-06-2024	04-06-2024	Government of the Philippines (current year's budget)	5,500.00	5,500.00	0.00	5,500.00	5,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Scanner (Heavy Duty)	Admin-Logistics Division	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-05-2024	29-05-2024	29-05-2024	21-06-2024	21-06-2024	Government of the Philippines (current year's budget)	38,000.00	0.00	38,000.00	34,000.00	0.00	34,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Multi Functional Integrated Ink Tank Printer	Finance-Accounting	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-05-2024	29-05-2024	29-05-2024	19-06-2024	19-06-2024	Government of the Philippines (current year's budget)	16,800.00	0.00	16,800.00	16,800.00	0.00	16,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
35068000000	Common Use Items	CCA-AG-PROAD	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-01-2024	25-01-2024	25-01-2024	30-01-2024	30-01-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	10,200.00	10,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	CCA-AG-PROAD	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-01-2024	25-01-2024	25-01-2024	30-01-2024	30-01-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	10,200.00	10,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	CCA-AG-PROAD	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-01-2024	25-01-2024	25-01-2024	30-01-2024	30-01-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	10,200.00	10,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	CCA-AG-PROAD	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-01-2024	25-01-2024	25-01-2024	30-01-2024	30-01-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	10,200.00	10,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	COADAP	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2024	23-01-2024	23-01-2024	24-01-2024	24-01-2024	Government of the Philippines (current year's budget)	7,200.00	7,200.00	0.00	6,899.52	6,899.52	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	COADAP	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2024	23-01-2024	23-01-2024	24-01-2024	24-01-2024	Government of the Philippines (current year's budget)	2,600.00	2,600.00	0.00	2,488.56	2,488.56	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	COADAP	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2024	23-01-2024	23-01-2024	24-01-2024	24-01-2024	Government of the Philippines (current year's budget)	2,600.00	2,600.00	0.00	2,488.56	2,488.56	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	COADAP	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-01-2024	23-01-2024	23-01-2024	24-01-2024	24-01-2024	Government of the Philippines (current year's budget)	2,600.00	2,600.00	0.00	2,488.56	2,488.56	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	Finance - Treasury	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2024	26-01-2024	26-01-2024	12-02-2024	12-02-2024	Government of the Philippines (current year's budget)	1,000.00	1,000.00	0.00	819.00	819.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	Finance - Treasury	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2024	26-01-2024	26-01-2024	12-02-2024	12-02-2024	Government of the Philippines (current year's budget)	628.00	628.00	0.00	628.00	628.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	Finance - Treasury	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-01-2024	26-01-2024	26-01-2024	12-02-2024	12-02-2024	Government of the Philippines (current year's budget)	628.00	628.00	0.00	628.00	628.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	OSVP - Programs	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2024	22-01-2024	22-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	7,200.00	7,200.00	0.00	6,590.00	6,590.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	OSVP - Programs	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2024	22-01-2024	22-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	7,200.00	7,200.00	0.00	6,590.00	6,590.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	OSVP - Programs	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2024	22-01-2024	22-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current year's budget)	7,200.00	7,200.00	0.00	6,590.00	6,590.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
35068000000	Common Use Items	Admin-Logistics Division	No	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-01-2024	19-01-2024	19-01-2024	24-01-20																		





Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Reopening Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
350690000000	Common/Use Items	Admin-Logistics Division	N/A	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	26-04-2024	26-04-2024	03-05-2024	03-05-2024	Government of the Philippines (current year's budget)	3,780.00	3,780.00	0.00	1,400.00	1,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	Admin-Logistics Division	N/A	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	26-04-2024	26-04-2024	03-05-2024	03-05-2024	Government of the Philippines (current year's budget)	8,000.00	8,000.00	0.00	3,480.00	3,480.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	Admin-Logistics Division	N/A	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-06-2024	07-06-2024	07-06-2024	26-06-2024	26-06-2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	19,816.00	19,816.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	Admin-Logistics Division	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-Jan-2024	31-Jan-2024	31-Jan-2024	31-Jan-2024	31-Jan-2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00	0.00	2,069.60	2,069.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	Admin-Logistics Division	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-Mar-2024	06-Mar-2024	06-Mar-2024	06-Mar-2024	06-Mar-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	67,726.00	67,726.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	HRMDO-COMBEN	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-May-2024	03-May-2024	03-May-2024	03-May-2024	03-May-2024	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	282.90	282.90	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	Admin-Logistics Division	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-May-2024	03-May-2024	03-May-2024	03-May-2024	03-May-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	0.00	19,968.00	19,968.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	Admin-Logistics Division	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-May-2024	03-May-2024	03-May-2024	03-May-2024	03-May-2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00	0.00	2,236.60	2,236.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	Admin-Logistics Division	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-May-2024	15-May-2024	15-May-2024	15-May-2024	15-May-2024	Government of the Philippines (current year's budget)	125,000.00	125,000.00	0.00	106,900.00	106,900.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Common/Use Items	Admin-Logistics Division	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-May-2024	15-May-2024	15-May-2024	15-May-2024	15-May-2024	Government of the Philippines (current year's budget)	10,800.00	10,800.00	0.00	6,204.00	6,204.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
350690000000	Venue, Meals/Grades, and Accommodation for Regular and Major Activities (e.g. meetings, workshops, events, training, etc.)	DSM-OMD	N/A	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-Jan-2024	05-Jan-2024	05-Jan-2024	07-Jan-2024	07-Jan-2024	Government of the Philippines (current year's budget)	84,000.00	84,000.00	0.00	82,300.00	82,300.00	0.00	N/A	05-Jan-2024	05-Jan-2024	05-Jan-2024	07-Jan-2024	07-Jan-2024	N/A	Completed	
350690000000	Venue, Meals/Grades, and Accommodation for Regular and Major Activities (e.g. meetings, workshops, events, training, etc.)	DSM-OMD	N/A	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-Jan-2024	19-Jan-2024	19-Jan-2024	29-Jan-2024	29-Jan-2024	Government of the Philippines (current year's budget)	954,000.00	954,000.00	0.00	848,000.00	848,000.00	0.00	N/A	19-Jan-2024	19-Jan-2024	19-Jan-2024	29-Jan-2024	29-Jan-2024	N/A	Completed	
350690000000	Venue, Meals/Grades, and Accommodation for Regular and Major Activities (e.g. meetings, workshops, events, training, etc.)	DSM-OMD	N/A	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Apr-2024	11-Apr-2024	11-Apr-2024	17-Apr-2024	17-Apr-2024	Government of the Philippines (current year's budget)	92,000.00	92,000.00	0.00	45,900.00	45,900.00	0.00	N/A	11-Apr-2024	11-Apr-2024	11-Apr-2024	17-Apr-2024	17-Apr-2024	N/A	Completed	
350690000000	NP-53 14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airfare Tickets, and Online Subscriptions	CFGL-ODO	N/A	NP-53 14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products, Airfare Tickets, and Online Subscriptions	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-Jun-2024	02-Jun-2024	02-Jun-2024	02-Jun-2024	02-Jun-2024	Government of the Philippines (current year's budget)	1,180,000.00	1,180,000.00	0.00	874,933.00	874,933.00	0.00	N/A	02-Jun-2024	02-Jun-2024	02-Jun-2024	02-Jun-2024	02-Jun-2024	N/A	Completed	
350690000000	Airfare (International)	CFGL-ODO	N/A	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-Feb-2024	05-Feb-2024	05-Feb-2024	05-Feb-2024	05-Feb-2024	Government of the Philippines (current year's budget)	48,000.00	48,000.00	0.00	37,811.00	37,811.00	0.00	N/A	05-Feb-2024	05-Feb-2024	05-Feb-2024	05-Feb-2024	05-Feb-2024	N/A	Completed	
350690000000	Travel Insurance	CFGL-ODO	N/A	NP-53 9 - Small Value Procurement	N/A	N/A	20-May-24	N/A	N/A	N/A	N/A	N/A	27-May-2024	27-May-2024	27-May-2024	27-May-2024	27-May-2024	Government of the Philippines (current year's budget)	87,800.00	87,800.00	0.00	26,412.00	26,412.00	0.00	N/A	27-May-2024	27-May-2024	27-May-2024	27-May-2024	27-May-2024	N/A	Completed	
350690000000	Travel	OP-CEO	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Jan-2024	15-Jan-2024	15-Jan-2024	15-Jan-2024	15-Jan-2024	Government of the Philippines (current year's budget)	7,000.00	7,000.00	0.00	5,188.00	5,188.00	0.00	N/A	15-Jan-2024	15-Jan-2024	15-Jan-2024	15-Jan-2024	15-Jan-2024	N/A	Completed	
350690000000	Laptop (For replacement)	Admin-BAC Secretariat Division	N/A	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	25-Jan-2024	N/A	N/A	N/A	N/A	N/A	N/A	06-Feb-2024	06-Feb-2024	06-Feb-2024	15-Feb-2024	15-Feb-2024	Government of the Philippines (current year's budget)	65,000.00	65,000.00	0.00	63,000.00	63,000.00	0.00	N/A	06-Feb-2024	06-Feb-2024	06-Feb-2024	15-Feb-2024	15-Feb-2024	N/A	Completed	
350690000000	High Speed Router Scanner	Admin-BAC Secretariat Division	N/A	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	25-Jan-2024	N/A	N/A	N/A	N/A	N/A	N/A	06-Feb-2024	06-Feb-2024	06-Feb-2024	15-Feb-2024	15-Feb-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	29,300.00	29,300.00	0.00	N/A	06-Feb-2024	06-Feb-2024	06-Feb-2024	15-Feb-2024	15-Feb-2024	N/A	Completed	
350690000000	Heavy Duty Laptop Stand	Admin-BAC Secretariat Division	N/A	Shopping 52 (b) - Regular Office Supplies and Equipment no available in PS	N/A	25-Jan-2024	N/A	N/A	N/A	N/A	N/A	N/A	06-Feb-2024	06-Feb-2024	06-Feb-2024	15-Feb-2024	15-Feb-2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00	0.00	7,800.00	7,800.00	0.00	N/A	06-Feb-2024	06-Feb-2024	06-Feb-2024	15-Feb-2024	15-Feb-2024	N/A	Completed	
350690000000	Airfare (FSM & PLC)	CCD-JEDO (Former TROP)	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Apr-2024	29-Apr-2024	29-Apr-2024	29-Apr-2024	29-Apr-2024	Government of the Philippines (current year's budget)	86,402.80	86,402.80	0.00	39,987.00	39,987.00	0.00	N/A	29-Apr-2024	29-Apr-2024	29-Apr-2024	29-Apr-2024	29-Apr-2024	N/A	Completed	
350690000000	Airfare (FSM & PLC)	CCD-JEDO (Former TROP)	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-May-2024	26-May-2024	26-May-2024	26-May-2024	26-May-2024	Government of the Philippines (current year's budget)	808,642.00	808,642.00	0.00	690,823.00	690,823.00	0.00	N/A	26-May-2024	26-May-2024	26-May-2024	26-May-2024	26-May-2024	N/A	Completed	
350690000000	Airfare (FSM & PLC)	CCD-JEDO (Former TROP)	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-Jun-2024	02-Jun-2024	02-Jun-2024	02-Jun-2024	02-Jun-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	28,702.00	28,702.00	0.00	N/A	02-Jun-2024	02-Jun-2024	02-Jun-2024	02-Jun-2024	02-Jun-2024	N/A	Completed	
350690000000	Airfare (FSM & PLC)	CCD-JEDO (Former TROP)	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-Jun-2024	05-Jun-2024	05-Jun-2024	05-Jun-2024	05-Jun-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	19,172.00	19,172.00	0.00	N/A	05-Jun-2024	05-Jun-2024	05-Jun-2024	05-Jun-2024	05-Jun-2024	N/A	Completed	
350690000000	Airfare (FSM & PLC)	CCD-JEDO (Former TROP)	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-Jun-2024	19-Jun-2024	19-Jun-2024	19-Jun-2024	19-Jun-2024	Government of the Philippines (current year's budget)	28,000.00	28,000.00	0.00	25,618.64	25,618.64	0.00	N/A	19-Jun-2024	19-Jun-2024	19-Jun-2024	19-Jun-2024	19-Jun-2024	N/A	Completed	
350690000000	Airfare (FSM & PLC)	CCD-JEDO (Former TROP)	N/A	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-2024	21-Jun-2024	21-Jun-2024	21-Jun-2024	21-Jun-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	6,788.00	6,788.00	0.00	N/A	21-Jun-2024	21-Jun-2024	21-Jun-2024	21-Jun-2024	21-Jun-2024	N/A	Completed	
350690000000	DAP Anniversary Activities	HRMDO-HRD	N/A	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	25-Jun-2024	25-Jun-2024	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00	0.00	987,196.00	987,196.00	0.00	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	25-Jun-2024	25-Jun-2024	N/A	Completed	
350690000000	DAP Anniversary Activities	HRMDO-HRD	N/A	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-Jun-2024	06-Jun-2024	06-Jun-2024	28-Jun-2024	28-Jun-2024	Government of the Philippines (current year's budget)	22,800.00	22,800.00	0.00	22,800.00	22,800.00	0.00	N/A	06-Jun-2024	06-Jun-2024	06-Jun-2024	28-Jun-2024	28-Jun-2024	N/A	Completed	
350690000000	DAP Anniversary Activities	HRMDO-HRD	N/A	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Jun-2024	20-Jun-2024	20-Jun-2024	20-Jun-2024	20-Jun-2024	Government of the Philippines (current year's budget)	1,200.00	1,200.00	0.00	1,200.00	1,200.00	0.00	N/A	20-Jun-2024	20-Jun-2024	20-Jun-2024	20-Jun-2024	20-Jun-2024	N/A	Completed	
350690000000	DAP Anniversary Activities	HRMDO-HRD	N/A	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Jun-2024	18-Jun-2024	18-Jun-2024	25-Jun-2024	25-Jun-2024	Government of the Philippines (current year's budget)	128,000.00	128,000.00	0.00	108,000.00	108,000.00	0.00	N/A	18-Jun-2024	18-Jun-2024	18-Jun-2024	25-Jun-2024	25-Jun-2024	N/A	Completed	
350690000000	DAP Anniversary Activities	HRMDO-HRD	N/A	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-Jun-2024	24-Jun-2024	24-Jun-2024	24-Jun-2024	24-Jun-2024	Government of the Philippines (current year's budget)	13,000.00	13,000.00	0.00	3,136.00	3,136.00	0.00	N/A	24-Jun-2024	24-Jun-2024	24-Jun-2024	24-Jun-2024	24-Jun-2024	N/A	Completed	
350690000000	Training Accommodation	HRMDO-HRD	N/A	NP-53 10 Lease of Real Property and Venue	N/A	28-Feb-2024	N/A	N/A	N/A	N/A	N/A	N/A	18-Mar-2024	18-Mar-2024	18-Mar-2024	16-Apr-2024	16-Apr-2024	Government of the Philippines (current year's budget)	53,000.00	53,000.00	0.00	27,400.00	27,400.00	0.00	N/A	18-Mar-2024	18-Mar-2024	18-Mar-2024	16-Apr-2024	16-Apr-2024	N/A	Completed	
350690000000	Training Accommodation	HRMDO-HRD	N/A	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-May-2024	15-May-2024	15-May-2024	20-May-2024	20-May-2024	Government of the Philippines (current year's budget)	84,300.00	84,300.00	0.00	84,300.00	84,300.00	0.00	N/A	15-May-2024	15-May-2024	15-May-2024	20-May-2024	20-May-2024	N/A	Completed	
350690000000	Training Accommodation	HRMDO-HRD	N/A	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-Apr-2024	02-Apr-2024	02-Apr-2024	16-Apr-2024	16-Apr-2024	Government of the Philippines (current year's budget)	16,800.00	16,800.00	0.00	13,820.00	13,820.00	0.00	N/A	02-Apr-2024	02-Apr-2024	02-Apr-2024	16-Apr-2024	16-Apr-2024	N/A	Completed	
350690000000	Training Accommodation	HRMDO-HRD	N/A	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Apr-2024	11-Apr-2024	11-Apr-2024	22-Apr-2024	22-Apr-2024																

Code (APP)	Procurement Project	FMONE/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)												
					Pre-Pro Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
Column1	Column2	Column3	Column4	Column5	Column6	Column7	Column8	Column9	Column10	Column11	Column12	Column13	Column14	Column15	Column16	Column17	Column18	Column19	Column20	Column21	Column22	Column23	Column24	Column25	Column26	Column27	Column28	Column29	Column30	Column31	Column32	Column33	Column34	Column35	Column36	Column37	Column38	Column39	Column40	Column41	
<b>ONGOING PROCUREMENT ACTIVITIES</b>																																									
35068000000	Quartern Events Supplies & Materials (Procurement of Specialized Suppliers such as Photo & Video, Live Bands, Cultural Performers & Others)	DAPCCT/RFPS	NO	NP-53 6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	36,000.00	35,000.00	0.00	36,000.00	35,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Technical Assistance for the Project "External Review of OAP"	CCC-COSM	NO	NP-53 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6,000,000.00	6,000,000.00	0.00	6,000,000.00	6,000,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Audio Video Production	PDC-ADD	NO	NP-53 6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	300,000.00	300,000.00	0.00	300,000.00	300,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Consultancy (S3.7)	OP-CSF	NO	NP-53 7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3,000,000.00	3,000,000.00	0.00	3,000,000.00	3,000,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Consultancy/Resource Persons	CFO-LODQ	NO	NP-53 6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	76,000.00	75,000.00	0.00	76,000.00	75,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Third Party Developer	CFO-LODQ	NO	NP-53 6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	170,000.00	170,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Outsourced Security Services	OSVP - Services/Security	NO	Competitive Bidding	04-Apr-2024 30-Apr-2024	08-May-2024	28-May-2024	N/A	20-Jun-2024	27-Jun-2024	<del>##888888</del>	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9,900,000.00	9,900,000.00	0.00	0.00	0.00	0.00	COA, OGCC, PCCI, TAI, LJI, PADPAO, POC	09-May-2024	N/A	09-May-2024	27-Jun-2024	27-Jun-2024	N/A	Ongoing Procurement Process	
35068000000	Rehabilitation of Walk-in Freezer and Walk-in Chiller of the Halthan	DAPCCT/EMS	NO	Competitive Bidding	15-May-2024	19-May-2024	05-Jun-2024	N/A	19-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6,990,000.00	0.00	5,930,000.00	0.00	0.00	0.00	0.00	COA, CIAC, PCAI, OGCC, CIAP	21-May-2024	N/A	21-May-2024	21-May-2024	21-May-2024	N/A	Failed bid filed
35068000000	Data Generation Hub/Phase II	Adm-INSO	NO	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18,982,000.00	0.00	18,982,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Venue, Meals/Dresses and Accommodation for Regular and Major Activities (e.g. meetings, workshops, events, training, etc.)	DHM-CMO	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7,800.00	7,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Venue, Meals/Dresses and Accommodation for Regular and Major Activities (e.g. meetings, workshops, events, training, etc.)	DHM-CMO	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13,800.00	13,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	83,360.00	83,360.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	88,800.00	88,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	49,400.00	49,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11,100.00	11,100.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13,800.00	13,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	103,650.00	103,650.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	54,600.00	54,600.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	104,050.00	104,050.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	90,000.00	90,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	54,600.00	54,600.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	49,400.00	49,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	65,000.00	65,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	78,000.00	78,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	40,950.00	40,950.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	46,800.00	46,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	447,600.00	447,600.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15,450.00	15,450.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	106,450.00	106,450.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	64,450.00	64,450.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	87,200.00	87,200.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Provision For Lease of Venue Services (Cumulative)	DAPCCT/RFPS																																							



Table with columns: Code (PAP), Procurement Project, PMO/End User, Is this an Early Procurement Activity?, Mode of Procurement, Pre-Proc Conference, Adm/Post of ID, Pre-bid Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Date of BAC Resolution/Recommendation Award, Notice of Award, Contract Signing, Notice to Proceed, Delivery/Completion, Inspection & Acceptance, Source of Funds, ABC (P/P), Contract Cost (P/P), Date of Receipt of Invitation, Remarks. The table contains multiple rows of procurement data, including items like Hotel Accommodation, Warehouse Stocks, Laptop Computer, and Plumbing Supplies.



Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation				Remarks (Explaining changes from the APF)						
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Reopening/Bidding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)		
350680000000	Airfare (Local)	HRMDO-HRD	No	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Airfare (Local)	HRMDO-HRD	No	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Airfare (Local)	HRMDO-HRD	No	NP-S3 5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	24,000.00	24,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Accommodation	OSPD-M-Research	No	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,000.00	5,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Accommodation	OSPD-M-Research	No	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	219,156.00	219,156.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Accommodation	OSPD-M-Research	No	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	323,100.00	323,100.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Accommodation	OSPD-M-Research	No	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	186,600.00	186,600.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Accommodation	OSPD-M-Research	No	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	240,000.00	240,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Accommodation	OSPD-M-Research	No	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	225,000.00	225,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Plastic Ice Bag 4X12	Admin-COFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,100.00	2,100.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Plastic Sandwich Bag Dk 10	Admin-COFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,890.00	2,890.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Spaghetti Box Double & Single	Admin-COFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,200.00	2,200.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Microwaveable sauce cup hinged lid 0.5 oz. (1/8oz)	Admin-COFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	600.00	600.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Flat Bottom Pouch White Long & White	Admin-COFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Paper Coffee Cup 8oz	Admin-COFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Wooden Stirrer 1.000 pcs per pack	Admin-COFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	850.00	850.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Protodyology Bank- OTIS	Admin-COPO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	900,000.00	900,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Laptop	POC - PQTO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	240,000.00	0.00	240,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Others (non stockable items)	Admin-COPO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,280.00	1,280.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Others (non stockable items)	Admin-COPO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	900.00	500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Others (non stockable items)	Admin-COPO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Others (non stockable items)	Admin-COPO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,500.00	2,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Airfare (Local)	CFG-COE	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	DAP 80th Anniversary Tokens For Personnel (Philippine- Made Watch 700 Pcs X 300Pcs)	HRMDO-HRD	No	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,100,000.00	2,100,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Tokens (Philippine Handicraft, Caricature, Fruit Basket, etc.)	CFG-COE	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Tokens (Philippine Handicraft, Caricature, Fruit Basket, etc.)	CFG-COE	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	99,000.00	99,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Warehouse Stocks - Electrical, Carpentry, Painting, Plumbing & Other Engineering Supplies	DAPCC-TSS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Warehouse Stocks - Electrical, Carpentry, Painting, Plumbing & Other Engineering Supplies	DAPCC-TSS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	22-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	29-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	71,800.00	71,800.00	0.00	81,160.00	81,160.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Warehouse Stocks - Electrical, Carpentry, Painting, Plumbing & Other Engineering Supplies	DAPCC-TSS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,400.00	35,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Computer Set (Laptop/Desktop/Printer And Other Related Materials)	DAPCC-TSFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,000.00	0.00	17,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Computer Set (Laptop/Desktop/Printer And Other Related Materials)	DAPCC-TSFS	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,000.00	0.00	17,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	ig Printer Ink	HRMDO-HRM	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,000.00	18,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Insurance Coverage (local travel)	CFG-PRO	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,800.00	7,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Laptops	Admin-ICTO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	245,000.00	0.00	245,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Laptop/Tablet	OP-CEO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	496,000.00	0.00	496,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Laptop/Tablet	OP-CEO	No	Shipping 52.1(b) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	250,000.00	0.00	250,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	DAP Jackets	CFG-LODO	No	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00														





Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Initiation						Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Abs/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion (if applicable)						
35069000000	CelularSim Cards (e.g Globe, Smart, Tritel) (1)	COBM-CCC	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,000.00	1,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	0.00	Ongoing Procurement Process				
35069000000	Transparent Storage Box	COBM-CCC	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	450.00	450.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process			
35069000000	GAP Corporate Tokens	Admin-Logistics Division	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	74,000.00	74,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process			
35069000000	Plaque	GSPDM-HOSPIC	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process			
35069000000	Plaque	GSPDM-HOSPIC	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process			
35069000000	Plaque	GSPDM-HOSPIC	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process			
35069000000	Student Welcome Mat for MPM DevSec Bldg 22	GSPDM-SDDC	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	225,000.00	225,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process			
35069000000	IT Accessories Replacement and Repairs	OSVP - SPMES Group	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process		
35069000000	IT Accessories Replacement and Repairs	OSVP - SPMES Group	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	13,000.00	13,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process		
35069000000	IT Accessories Replacement and Repairs	OSVP - SPMES Group	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,000.00	1,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process		
35069000000	Repair, Maintenance and Other Operational Expenses for the Sewage Treatment Plant	DAPCCT-EMS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	290,000.00	290,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process		
35069000000	Repair, Maintenance and Other Operational Expenses for the Sewage Treatment Plant	DAPCCT-EMS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	290,000.00	290,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process		
35069000000	Repair, Maintenance and Other Operational Expenses for the Sewage Treatment Plant	DAPCCT-EMS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,700.00	35,700.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process		
35069000000	Photo Sets for Program Integration of MPM DevSec Bldg 22	GSPDM-SDDC	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	91,000.00	91,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process		
35069000000	Laptop	GSPDM-SDDC	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	140,000.00	0.00	140,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Social Media Account Booster	CFG-LODO	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process		
35069000000	Customized Lanyard/D Lace	CFG-PRO	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,400.00	2,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Extension cord	GSPDM-Research	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,400.00	3,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Suitcase	GSPDM-Research	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Wireless Mouse	GSPDM-Research	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,500.00	1,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Office Supplies	GSPDM-Research	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,500.00	4,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Office Supplies	GSPDM-Research	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	36,000.00	36,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Water Cation Rack	CFG-OSP	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,500.00	4,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Perfume	GSPDM-Research	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	110,000.00	0.00	110,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process
35069000000	All in One Desktop with Keyboard and Mouse	GSPDM-SDDC	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	195,000.00	0.00	195,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process
35069000000	All in One Desktop with Keyboard and Mouse	GSPDM-SDDC	No	Shopping 52 (16) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	455,000.00	0.00	455,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process
35069000000	Repair and Maintenance of Building Fixtures & Furnishings	DAPCCT-EMS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,900.00	4,900.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Repair and Maintenance of Building Fixtures & Furnishings	DAPCCT-EMS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	61,260.00	61,260.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Repair and Maintenance of Building Fixtures & Furnishings	DAPCCT-EMS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Repair and Maintenance of Building Fixtures & Furnishings	DAPCCT-EMS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	50,000.00	50,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Tarpaulin Standee	GSPDM-Research	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Tarpaulin Standee	GSPDM-Research	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Accommodations (Rm's Trng) for 7 days	CFG-PRO	No	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	24,000.00	24,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Accommodations (Rm's Trng) for 7 days	CFG-PRO	No	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,000.00	18,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	0.00	Ongoing Procurement Process	
35069000000	Accommodations (Rm's Trng) for 7 days	CFG-PRO	No	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,0																				



Code (PAP)	Procurement Project	FMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the AFP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
35069000000	Purchase, Repair Or Replacement Of Furnitures And Fixtures (Office Chairs, Filing Cabinets, Etc.)	DAPCCT-SS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	240,000.00	240,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Purchase, Repair Or Replacement Of Furnitures And Fixtures (Office Chairs, Filing Cabinets, Etc.)	DAPCCT-SS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Printing	CFG-OMO	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	130,000.00	130,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Software and System Licenses, Subscriptions and/or acquisition	OP-CSF	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Software and System Licenses, Subscriptions and/or acquisition	OP-CSF	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Software and System Licenses, Subscriptions and/or acquisition	OP-CSF	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,000.00	18,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Software and System Licenses, Subscriptions and/or acquisition	OP-CSF	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Software and System Licenses, Subscriptions and/or acquisition	OP-CSF	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	STARLINK UNIT WITH 8 MODEMS MONTHLY SUBSCRIPTION	Dtm-OMD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Brochure Souvenir Program Printing services	CFCLDOD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	4,872.00	4,872.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Adobe Creative Cloud (12-month subscription)	PDC-AADO	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Medical/COMS-19 Tools And Equipment	DAPCCT-SS	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Landscaping & Garden Tools/Equipment/Supplies/Materials (E.G Tank, Gasoline, Saws/Pruners, Oil Plants POTS, Chemicals, Couplings, Including Riscans)	DAPCCT-RPS	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,128.00	40,128.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Printing and Binding of Training Materials/Manuals	CFG-COE	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	91,000.00	91,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Bus Rental	CFG-COE	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Digital Wireless Internet for Events	CCD-AAD-ROAD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Laptop with License & SSD Drive	CFG-COE	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	155,000.00	0.00	155,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Heavy Duty Scanner with Paper Feeder	CFG-COE	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	0.00	40,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Office Supplies & Materials	OP-CEO	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,500.00	2,500.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Office Supplies & Materials	OP-CEO	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Tickets (local)	CFG-PRO	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Replacement of obsolete/ damaged tables, chairs, cabinets for cafeteria dining & related dining wares & equipment	Admin-GSD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Replacement of obsolete/ damaged tables, chairs, cabinets for cafeteria dining & related dining wares & equipment	Admin-GSD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Multifunction Inkjet Printer, Color	HRMDD-HRM	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	0.00	30,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Meals during Trainings/Workshops/Meetings	CFG-ACD5	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	31,750.00	31,750.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Clicker	OSPCM-HOSPC	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,000.00	5,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Minigobor	OSPCM-HOSPC	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,000.00	5,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	DAP Jackets	OSPCM-HOSPC	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,400.00	49,400.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Transportation requirements for the Program Integration of MPM Device Batch 22	OSPCM-SDOC	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Cleaning Chemicals/Tools/Supplies/Materials/Equipment (Including Sponges)	DAPCCT-RPS	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,700.00	7,700.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Calendars (COE-PSP souvenirs given as tokens)	CFG-COE	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Calendars (COE-PSP souvenirs given as tokens)	CFG-COE	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Repair/replace Main & Panel CFI's in/ing replacement of fan/air filters & KCP301030	Admin-GSD	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Replacement of Baloney Exhaust Blower, and Kitchen Exhaust Fan Ducting	DAPCCT-EMS	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	290,000.00	290,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Replacement of Baloney Exhaust Blower, and Kitchen Exhaust Fan Ducting	DAPCCT-EMS	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	290,000.00	290,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Table bags	CFG-LDOD	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Tickets (Intl Counterpart/ FHI Embassy)	CFG-PRO	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	36,000.00	36,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	Tickets (Intl Counterpart/ FHI Embassy)	CFG-PRO	No	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,000.00	6,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35069000000	T-shirt - A3 Paper	OP-RODO	No	Shipping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	500.00	500.00	0.00	0.00	0.00	0.								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	Delivery/Completion (if applicable)	
35098000000	Workshop and training materials	OP-CSF	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Workshop and training materials	OP-CSF	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,536.00	25,536.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Workshop and training materials	OP-CSF	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	36,000.00	36,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Workshop and training materials	OP-CSF	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	48,000.00	48,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Meat Grinder, Stainless Steel, 1Hp Motor To Grind 120 Lg Of Meat Per Hour	DAPCCT/RFPS	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,000.00	35,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Rental of Accommodation, and Venue for Conference, Training, etc	PDC - PORO	70	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,005,400.00	1,005,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Rental of Accommodation, and Venue for Conference, Training, etc	PDC - PORO	70	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	130,500.00	130,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Rental of Accommodation, and Venue for Conference, Training, etc	PDC - PORO	70	NP-S3 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	207,000.00	207,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Concrete	CCD-JEDO (Former TROPS)	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,400.00	49,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	GAP Umbrella	CCD-JEDO (Former TROPS)	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	39,000.00	39,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	GAP Colored shirt	CCD-JEDO (Former TROPS)	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	First Aid Kit	CCD-JEDO (Former TROPS)	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Insect Repellent Lotion	CCD-JEDO (Former TROPS)	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Insurance Cards	CCD-JEDO (Former TROPS)	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Insurance Cards	CCD-JEDO (Former TROPS)	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	13,900.00	13,900.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Certificate Frames	CCD-JEDO (Former TROPS)	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,400.00	14,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Laptop	PDC - TMO	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	65,000.00	0.00	65,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Laptop	PDC - TMO	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	65,000.00	0.00	55,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Air Purifier Filter	PDC - PORO	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Desktop	COAGAP	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	0.00	60,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Uninterruptible Power Supply (UPS)	COAGAP	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	External hard drive - 1T	COAGAP	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Various IT supplies - adapters, cables	Admin-HCTO	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,850.00	3,850.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Various IT supplies - adapters, cables	Admin-HCTO	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Wireless Mouse	Finance-ODM	70	Shopping 02 1b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,100.00	1,100.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Software and Licenses	OP-CEO	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	88,000.00	88,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Repairs and Maintenance	HRMDD-CLinc	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,000.00	5,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	DAP Tickets	CFG-OMO	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,400.00	1,400.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Transportation	GSPDM-Research	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Transportation	GSPDM-Research	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	76,900.00	76,900.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Publication	GSPDM-Research	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Publication	GSPDM-Research	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Publication	GSPDM-Research	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	750,000.00	750,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Publication	GSPDM-Research	70	Shopping 02 1b) - Regular Office Supplier and Equipment no available in PS	N/A	01-May-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	880,000.00	850,000.00	0.00	249,000.00	249,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Publication	GSPDM-Research	70	NP-S3 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	250,000.00	250,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	External Drive (1TB, 5.25)	OSVPS-Asset Dev.	70	Shopping 02 1b) - Regular Office Supplier and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,000.00	45,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Document Scanner	OSVPS-Asset Dev.	70	Shopping 02 1b) - Regular Office Supplier and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	0.00	60,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35098000000	Assorted Maintenance Tools	Admin-GSD	70	Shopping 02 1b) - Regular Office Supplier and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	44,800.00	44,800.00	0.00	0.00	0.00	0.00								

Code (PAP)	Procurement Project	FMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)				
35068000000	Tablet	GSPDM-Research	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	200,000.00	200,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
35068000000	Steel Cabinet	Admin-ICTD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	0.00	15,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
35068000000	Hotel Accommodation(50pax X 3 5k per night X 5 days)	CFD-OMO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,101,000.00	1,101,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
35068000000	RMPD Learning Journal	CCD-JEDD (Former TROP3)	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Jun-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	27,000.00	27,000.00	0.00	27,000.00	27,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
35068000000	USB Hub	Finance-Budget	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,000.00	6,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
35068000000	Web Mouse	Finance-Budget	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,100.00	1,100.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
35068000000	Assigned office supplies and accessories	CFD-LGDO	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,800.00	4,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	JD Headset	CFD-LGDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	600.00	600.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	External Drive	OP-QAR	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	lap Smart Reborn (White/Gold) (covered)	OP-QAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	24,000.00	24,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	lap Smart Reborn (Black)	OP-QAR	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,000.00	4,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	vehicle rental	OP-CSF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,990.00	49,990.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Laptop Accessories	CCD-OVP	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,500.00	1,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Buy Software Subscription	OP-IMC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Grammarly Subscription	OP-IMC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,000.00	9,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Buffer Subscription	OP-IMC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	LinkedIn Subscription	OP-IMC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	29,500.00	29,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Vehicle Supplies, Repair and Maintenance/Aid detailing	DSM-OMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Vehicle Supplies, Repair and Maintenance/Aid detailing	DSM-OMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Vehicle Supplies, Repair and Maintenance/Aid detailing	DSM-OMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,500.00	5,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Vehicle Supplies, Repair and Maintenance/Aid detailing	DSM-OMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Tarpaulin (Backdrops)	CFD-OVP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	600.00	600.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Tarpaulin (Backdrops)	CFD-OVP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,500.00	3,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Bus Rental (FSM & PLC)	CCD-JEDD (Former TROP3)	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Bus Rental (FSM & PLC)	CCD-JEDD (Former TROP3)	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Online subscription to apps/softwares	CFD-LGDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Printer	OP-QAR	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	0.00	90,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
35068000000	Transportation (Bus Rental, Car Rental, etc.)	OP-APOL	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Software and System Licenses Subscriptions and/or Acquisitions	OP-Library	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,800.00	47,800.00	0.00	47,800.00	47,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
35068000000	Printer	OP-Library	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	0.00	15,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Transportation Requirements for the Face to Face Class Implementation of MPM DevSec Batch 22	GSPDM-SODC	No		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Anti-Virus (Subscription) - endpoint solution installed on laptop/desktop	Admin-ICTD	No	NP-53.9 - Small Value Procurement	N/A	05-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00	0.00	591,000.00	591,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process			
35068000000	Other Fba Office Supplies And Materials	DAPCCT-FBS	No	Shopping 02 (B) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300.00	300.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Venue, food, hotel accommodation (for training, workshop, public consultation, forum, data gathering activities, and other activities)	PDC - MGRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Venue, food, hotel accommodation (for training, workshop, public consultation, forum, data gathering activities, and other activities)	PDC - MGRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	130,000.00	130,000.00	0.00	117,860.00	117,950.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
35068000000	Repair and Maintenance of Auditorium Central Air-Conditioning System	DAPCCT-EMS	No	NP-53.9 - Small Value Procurement	N/A	06-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	65,370.00	65,370.00	0.00	65,080.00	65,080.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
35068000000	Hotel Accommodation for the SODC Learning Management Team for the Conduct of the Final Defense Presentation of MPM-DevSec Batch 22	GSPDM-SODC	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	75,000.00	75,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
35068000000	Leadership Plaque / Raquet of Appreciation for MPM DevSec MSS Batch 22	GSPDM-SODC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	0.00	0.00</												



Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Mitigation						Remarks (Explaining changes from the AFP)						
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion (if applicable)				
35069000000	Printing of 2023 Annual Report	OP-IMC	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	220,000.00	220,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Decorative Items For Special Events	DAPCCT-PS	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,100.00	2,100.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Refill of Fire Extinguishers	DAPCCT-EMS	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	37,800.00	37,800.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Water Heater for Dumetery Rooms	DAPCCT-EMS	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	95,000.00	0.00	95,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Portable Printer with scanner (continuous #)	Dm-OMD	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	9,000.00	0.00	9,000.00	8,790.00	0.00	8,790.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Clicker (writers)	Dm-OMD	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,000.00	4,000.00	0.00	3,890.00	3,990.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Van Rental	CCD-JEDO (former TROP)	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Transportation (land and air)	PDC - MGRP	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	42,000.00	42,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Training Materials, Books, etc. Colloids, Printing, Etc.	HRMDD-HER	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,000.00	1,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Transportation Vehicle Rental	GSPDM-HGSPC	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Transportation (Land, Air, Sea)	COSM-CCC	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Technical Equipment (for virtual onsite events)	CFG-LGDO	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	98,000.00	98,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Bus Rental	CFG-LGDO	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Rolling Tv Stand for 37 to 64 inch LEDLCD-TV	CFG-PRO	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	HDMI Cord	CFG-PRO	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,200.00	1,200.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Extension Cords	CFG-PRO	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,200.00	3,200.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Condenna Chairs	DAPCCT-IEFS	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	419,900.00	0.00	419,900.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Repair/replace Sewage & Sump Pump Motors & accessories + Pits Clean-up	Admin-OSD	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Software Subscription/License (e-books, micro, Survey Stations server, YAMM, deep learning modeling tool, and other subscriptions)	PDC - PORO	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,800.77	16,800.77	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Trayliner (Tables)	CFG-CDE	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,000.00	4,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Acrylic Division	CFG-CDE	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Laptop Computer	CCDAAO-PROAD	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	0.00	90,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Provision For Nip Staff Uniform	DAPCCT-ISS	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	234,000.00	234,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Hotel Accommodation	OP-CEO	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Workshop Cost - Hotel Room and Venue Accommodation	SHDP	NO	NP-53 10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,700.00	6,700.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Assorted Office Supplies	CFG-PRO	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,100.00	14,100.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Color Laminat Multifunctional Printer	OP-APLO	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Equipment / peripherals	OP-CSF	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Shredder	GSPDM-HGSPC	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	0.00	30,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Repair	HRMDD-HER	NO	NP-53 9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Laptop	PDC - GOMP	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	80,000.00	0.00	80,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Portable Printer with scanner	PDC - GOMP	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Marketing and Promotion Ads	CFG-CDE	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	82,000.00	82,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Print and Nonprint Monographs (Books)	OP-LIBRARY	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	72,723.00	72,723.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Print and Nonprint Monographs (Books)	OP-LIBRARY	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,750.00	47,750.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Laptop Computer	DAPCCT-FMSD	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	0.00	150,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0.00	Ongoing Procurement Process
35069000000	Assorted Linen (Towels/Fabric/Cloth/Runner & Etc.)	DAPCCT-IEFS	NO	Shopping 52 (B) - Regular Office Supplies and Equipment not available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	284,400.00	284															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (P/P)			Contract Cost (P/P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
350680000000	Common-Use Items	Admin-Logistics Division	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,800.00	17,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	Admin-Logistics Division	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,800.00	28,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	PDC - GGMP	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	31-May-24	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	32,800.00	32,800.00	0.00	30,400.00	30,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	PDC - GGMP	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	31-May-24	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,400.00	20,400.00	0.00	20,400.00	20,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	PDC - GGMP	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	31-May-24	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,400.00	20,400.00	0.00	20,400.00	20,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	HRMDG-HRD	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,400.00	1,400.00	0.00	800.00	800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	HRMDG-HRD	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	800.00	800.00	0.00	800.00	800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	HRMDG-HRD	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	800.00	800.00	0.00	800.00	800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	HRMDG-HRD	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	800.00	800.00	0.00	800.00	800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	OPAP/OLO	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	66,197.00	66,197.00	0.00	34,221.76	34,221.76	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	Admin-Logistics Division	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,147.16	1,147.16	0.00	1,147.16	1,147.16	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	Admin-GSD	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	Admin-GSD	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	8,070.00	8,070.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
350680000000	Common-Use Items	Admin-GSD	NO	Shopping 52 1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	8,070.00	8,070.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
<b>Total</b>																		<b>Total Allocated Budget of On-going Procurement Activities</b>	<b>104,830,413.31</b>	<b>72,944,857.31</b>	<b>31,905,559.00</b>	<b>12,827,206.72</b>	<b>12,201,651.72</b>	<b>675,655.00</b>								

Prepared by:

  
**MARIET RIZ M. BRADECNA**  
 Manager, BAC Secretariat Division

Endorsed by:

  
**RODEL DV. CASTILLO**  
 Division Chief, Logistics Division


  
**ENGR. NELSON L. CASALAN**  
 Department Manager, Administrative Department

Recommended for Approval by:

  
 Designated for  
**MONINA A.R. DE ARMAS**  
 BAC 1 Chairperson  
 SO-2024-037

  
**ALAN S. CAJES**  
 BAC 2 Chairperson  
 SO-2024-038

APPROVED BY:

  
**MAJAH LEAH V. DAVAGO, PH.D.**  
 President and Chair, DAP  
 Head of the Procuring Entity